
2011 ROAD PAVING & PRESERVATION LIST 

 PLEASE NOTE:  This list is subject to additions and/or deletions as conditions dictate.   

            All work is weather dependent 

            Any roads not completed will automatically go to the top of next year’s spring list 

            Road striping is done after hours. 

         ROAD STATUS EXPECTED 

 START DATE 

EXPECTED 

 COMPLETION DATE 

    

Baldwin Hill    

Candlewood Lake Rd 
(portions) 

Cold in place Recycling Complete   

Commerce Dr Complete   

Cove Rd Complete   

Cross Rd Micro-paving Complete   

Deerfield Rd    

High Ridge Rd    

Hop Brook Rd    

Huckleberry Hill Rd Complete   

Laurel Hill Rd (portions) Complete   

North Mountain Rd 

(portions) 

Micro-paving Complete   

Oak Grove Rd Complete   

Obtuse Road North Micro-paving Complete   

Obtuse Rocks Rd    

Old Middle Rd Cold in place Recycling Complete   

Old Route 7 Complete   

Prospect Court Complete   

Prospect Drive Complete   

Rabbit Lane Complete   

Ridgeview Terrace Complete   

Riverford Rd Complete   

Rocky Rd Complete   

Stony Hill Rd (from 

Grays Bridge to town line) 

Cold in place Recycling Complete   

Sunset Hill Rd    

Tower Rd (portions) Complete   

    

 


